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USSR MINISTRIES LAG IN 1949 HOUSIRG CONSTRUCTION
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Ministry of Constrvstion of Heavy Industry Enterprises

The progress of housing construction by the Miniatry of Consiruction of
Heavy Indusiry Boterprisss was discussed at 3 session of the Second Plenm of
the VsSPS on 20 August. D. Ya. Rayzer, Vice Miniaster of Construction of
Heavy Industry Eknterprises, stated in his report that the ministry ie building
8 great amount of housing as well as neavy indusiry enterprises. The volume
of this comstruction work bas steadily increased. . ’

The Ministry of Construction of Eeavy Industry Enterprises campleted
562,000 square meters of housing in 1947, 884,000 square meters In 1948, and
muat comstruct 1,192,000 square meters of housing in 1949. However, the
ministry has failed to construct during 1949 thousends of square meters of )
housing space for metallurgical, chemical, and machine-building industiry ;
workers. It completed only 347,000 of the 118,000 square meters planned ‘
during the first half of 1949. Moreover, +be July resulte show that the
building organizations are stlll operating unsatisfa~torily.

The congtruction of homes for workers at the Magnitogorsk Ccmbine, the .
Makeyevks and Yengkiyevo plants, Ural Heavy Machinery Plant, Lipetsk and
Kharkov tractor plants, Novo-Tul'askiy and Zlatoust metsllurgical plants, and ¢ .
the Gorlovka, Dneprodzerzhinsk, and Dnepropetrovek coke and chemical plants .
has been inadequate. e

Rayzer remarked tiat directors of construction organizations and wain
administratione of the ministry devore more attention to indusirial construc-
........... ad 4w ann_

tion than g housing. Imdustrial meéihods and mechsulzation used in coz
structing industrisl buildings shouid be applied tc housing construction, he

satd. (1)
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The Ministry of Construction of feavy Industry Enterprizes completed only
66.4 percent of the 1948 plan for housing construction and was completely un-
satisfactory in meeting the 6-month 1949 plan (2), although the volume of
o housing construction during:the first half of 1949 increased 38 percent over

N . the same periocd of 1948. Out of 63 trusts of the Ministry of Construction of
- Heavy Industry Enterprises, only 28 trusts fulfilled the €-month plan. -Only
one tniri of the year plan for volume of construction work was.completed by
the ministry in the first € months.

The main resson for tke lag in construction work is insufficient mechan-
ization. Industrial, ass.bly-line constructior methods are used by many
builders in Moscow, Leningrad, Msgnitogorsk, Zaporozh'ye, Stalingrad, and
other citiea. Howvever, not everywhere are these methods applied. As an ex- : ; :
smple, we mention two large industrial centers in the Urals, Nizhniy Tagil - St - |
and Chelyabingk. Two large trusts operate in these cities, the Tagil Trust ’ L Y
headed by Kratenko, and the Chelyabinsk Trust headed by Terent'yev. The
working conditions of Loth trusts are similar, but the results are different.
While the Tagil Trust completed only two thirds of the 6-month plan for )
housing conmatruction, the Chelyabinsk Trust exceeded the plan. A ccmpsriaon
of both operations showis that problems of mechenizaticn and labor organizaticn
~re neglected in Nizhnly Tagil, while they are given primary consideration in ; A
Chelyabingk. {3) e

e . The quality of work done on many buiidings is unsatisfactor_ . The min-
ot istry and ite main cdministrations are not taking active meesures for com

¥ pleting the plan for mechanization of construction operations. The Sescond
to Fienum of the VToSPS, in considering this problem, drew up e concrete plan ypro-
viding an incresse in the rate of housing construction and in improvement of
its quality, improvement of labor organization, and incrzase in the control on
the progress of Lousing counstruction. The plenum gave considerable attention
to improvin_ the housing and cultural servicee roy comstruction workers. (2)

Housing construction hes recently been handled to a large extent by non-
construction snterprises, such as coal cortines, metallurgicel and other plemts.
In spite of the fact that these caterprises have no bullding experience, they
exceed their constructiru plans, sometimee by 100 percent, while the special-
ized construction trusts fail to meet their production quotas. This has hap-
pened in the past and again in 1949 in the Kuzbass, where only one out of three
trusts fulfilled the plan. A4 similar situation exists in. the Urals and in the
Donbass. ({3)

-

- In th: lasy fev years, bullding organizations of the Ministiry of Con-

: strurtion of Heevy Industry Enterprises have restored apd built over 2 million
gquare meters of tousing, as well as a lerge numbder of schonls, hoeplitals,
rlubs, kirzdergortens, bathing establishments, laundry estabiishments, arnd stores,

S for eaterprises in various branches of industry. However, the folloving ed-
- minisirations acd trusis have beern unable to meet their quotas: “Glavchermet -
stroy Vostoka" (Main Administretion for Coustruction of Ferrous Metallurgy

S Enterprises of the Fast), "Glavuralstroy" {Main Administration for Comstructic 1
) of Ural Enterprises), "Glavsibsredazstroy” (Msin Administration Tor Con-
struction of Siberian and Central Asian Eniterprises). "Teg’lstrcy" Trust,
Makeyevka Construction Trust, and "Magnivostroy" Trust.

The ministry is not meeting the plan for comnstruction of new house-building
combines and the production of prefabricated ..ouses, as well as the plaz fex
production of constructica materials in existing enterpripes. (4}

.2

SECRET

SEGRET

S anitized Coby Approved for Release 2011100722 CIA-RDP80-00805A000600280236.6 g



-, M R SR

i - P Y S

Sanitized Copy Approved for Release 201 1/09/22 : CIA-RDP80-00809A000600280239-6 4

SECRET | | 50X1—HUM

SECRET

MARIELTY OF Meteliurgical Iodustry

According to collective agreements for 1949, more than one billion rubles
have been allocated for construction of housing in the Ministry of Yetallurgical -}
Industry. Metallurgical workers should obtain 760,00C square meters of housing K .
during 1949; 89,000 square meters of housing is to be constructed for sale to
workers, ard aid will be given for the construction of more than 3,000 individu-
al houses. Thke agreements provide also fer comstruction of 68 clubs and cultural
Eae conters, k1 bathhouses and isundries, 49 schools, 18 polyclinics and hospitals,
T 37 children's nurseries and 70 kindergertens.

Since the beglaning of 1549, there hes been a seriocus ieg in housing con-
structiop. for the Industry. In 6 monthe, only 208,000 square meters of houeing
or 27.4 perceni of the year plan, were coampleted.

A new workers' settlement of 40 slag concrete houses is under censtruction
=t the Dpepropetrovsk Metallurgical Plant imeni Karl. Libkrekht.

The majority of metallurgical enterprises in Duepropetrovek Oblesi ex-
AT, eeded ths 6-month housing comstruction plan, and more than 17,500 square meters
s of housing have been built. (5) :

Housing Copstruction in Kbabarovsk Kray

From 1 January to 1 August 1949, 49 percent of the plan for capital con-
struction by Khabarovsk Kray enterprises was completed; 55 percent of the year
plan for housing construction was campleted during thet pericd. Since the be-
gimning of 1949, 31,500 square meters of housing hawe been wmut into service.

Enterprises of the Mipistry of Fish Industry have not been ubtilizing
funds satisfactorily and completed oniy 42 percemt of the year plan for capital
construction in 7 months. (6)
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